
 
January 9, 2015 
  
To:   Mayor Bemrich and City Council  
 
From:  David Fierke, City Manager 
 
Subject: 2014 OHV Water Main Extension – Statement of Substantial 

Completion and Pay Estimate #2 – Sub Final 
 

 
ACTION:  For vote Monday, January 12, 2015 

 
 
Brief History 
For the past several years, the Capital Improvement Plans have included funding for 
extending the water service area to the south and serve the OHV campground.  The 
existing water main at 5th Ave South and South 42nd Street will be extended to the 
south to provide service to the OHV Park.   
 
On January 27, 2014, Council approved the contract with MER Engineering for 
engineering services through the bid letting with additional services to be authorized at 
a later date.  The project will expand the City’s water service area to the OHV Park by 
installing almost two miles of 16” water main.  The project will be completed by March 
1st ahead of the OHV campground opening.  
 
MER Engineering has prepared the plans and specifications for the 2014 OHV Water 
Main Extension project.  On August 11, 2014 Council approved setting bid letting date 
to receive bids for the project on August 28, 2014 at 3:00 p.m.  A public hearing was 
set to approve the plans and specifications, form of contract, and estimate of costs for 
September 8, 2014 at 6:00 p.m. 
 
A bid letting was held on August 28, 2014 at 3:00 p.m. and the following responsive 
bids were received: 

Contractor Base Bid 
(DIP Water Main) 

Bid Alternate 
(PVC Water Main) 

Carstensen Contracting Inc. $1,380,570.00 $1,099,416.50 
Keller Excavating Inc. $1,345,038.00 $1,106,068.00 
H & W Contracting LLC. $1,368,539.00 $1,165,385.00 
Holland Contracting Corp. $1,400,665.00 $1,208,588.00 
Nels Pederson Co., Inc $1,577,167.00 $1,276,526.00 
J & K $1,706,752.00 $1,382,275.50 
 
The Bid Alternate changed the water main pipe material from Ductile Iron Pipe Class 52 
to C900 PVC. 
 



On September 8, 2014, Council approved the plans and specifications, form of contract 
and estimate of costs for this project, as well as awarding the contract to Carstensen 
Contracting, Inc. and selects the Bid Alternate in the amount of $1,099,416.50. 
 
On October 13, 2014, Council approved an amendment to MER Engineering’s contract 
to provide Phase III Project Construction Administration, Staking, Observation, and 
Final Inspection in the amount not to exceed of $51,000. 
 
On November 10, 2014, Council approved Change Order #1, which was necessary to 
replace the PVC with DIP water main, add bends to the water main, as well as remove 
concrete near 5th Ave S to avoid an existing telephone line. The contract price was 
increased by $5,409.69 for a new total of $1,104,826.19. 
 
Analysis of Issue 
The Contractor, Carstensen Contracting, Inc, has completed the work specified in the 
contract documents. MER Engineering has submitted the Statement of Substantial 
Completion for your review and approval.  Pay Estimate #2 Sub-Final is now due in the 
amount of $519,254.03.   
 
Budget Impact 
The project will be funded from the Water Utility Fund.   
 
Strategic Plan Impact 
Policy D.4.2:  Advanced planning for all infrastructure facilities shall be supported and 
routinely updated.  Facilities benefited by advanced planning shall include, at minimum, 
schools, health care, residential areas, roads, water, sewer, storm water management, 
parks, recreation, and greenways. 
 
Policy D.4.1: Recognizing that infrastructure has a powerful influence on growth and 
development, the availability of infrastructure (along with other factors) should 
determine where development will occur in the city, rather than the other way around. 
 
Impact on Existing Plans  
None. 
 
Committee Review / Recommendation  
None. 
 
Staff Conclusions / Recommendations 
Staff recommends accept the Statement of Substantial Completion and approve Pay 
Estimate #2 in the amount of $519,254.03.  
 
Alternatives  
None recommended. 
 
Implementation and Accountability 



The Engineering Department and MER Engineering will be responsible for overseeing 
this project. 
 
Signed       Approved 

  _____________________ 
Tony Trotter, P.E.       David Fierke 
Project Engineer     City Manager 
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